
CC-B: SUPPLEMENTAL CAPITAL CONSTRUCTION REQUEST 
FY07-08 

 
Department Name:  Univ. of Colorado at 
Boulder Project Contact: Philip Simpson 
Division Name:  Contact Telephone: 303-492-1275 
Project Name:  IT Infrastructure Contact e-mail: Philip.Simpson@colorado.edu 
Project Phase:  Phase 1 of 1 (Construction) Submission Date: May 8, 2007 
Risk Management I.D. No. NA State Controller Project No. P-0518- 
 

Executive Director Approval:                                          Date: _11_/_05_/_2007___ 
• OSPB Approval:                               Lisa Esgar                                      Date: 12/10/2007 
 
1. Criteria. 

(a) Check One 
 Emergency 
 New Data 
 Technical 

X    Unforeseen Contingency 
 

(b) Describe the criteria:  The current authorization expires June 30, 2008.  This 
supplemental request will extend the authorization one (1) year until June 30, 2009. 

 
2. Long Bill Appropriation Tables 
 

Appropriation from Long Bill #SB05-209,page 286 of 410# 
Line Item(s) Total CCFE CF CFE FF 

Original Long Bill Items  13,524,930   13,524,930  
      
      

Requested Revision of Long Bill Appropriation 
Line Item(s) Total CCFE CF CFE FF 
New Long Bill Items    NA  
      

 
3. Justify the change from approved budget request and/or FPP: 
There is no change from the originally approved budget. 
 
4. Why is it necessary to have the appropriation prior to the Long Bill? 
It is necessary to have authorized extension prior to the Long Bill for contractual reasons 
for an additional year. 
 
5. Does this request require revision of a prior appropriation? (yes) (no).  Explain. 
The original Long Bill required that the project be completed within three years.  An 
additional year is needed to complete the project. 
 
6. Attach a copy of a complete Form CC-C of the original request.  
See attached CC-C  
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7. Attach a new completed Form CC-C (Element #1 only if there was a prior 

appropriation) to reflect this supplemental request. 
There is no change to the original budget form 
 
8. Supplemental Requests Per SB 98-1331 
 

a) Describe the urgency of the request 
The current request expires in June 2008 but contractual requirements extend beyond 
this date. 
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b) List funds to be restricted:  NA 
  

Long Bill No. Appropriation Expenditures Amount to be restricted 
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CC-B Supplemental Capital Construction Request 
FY 07-08 
(Attachment) 
 

1)  Why do you need the extension? 
 
Network switching and wiring upgrades are taking more time to accomplish since 
service outages for educational and business activities can not be disrupted.  The 
potential for disruption requires contractors to work in off hours and around business 
operations.  Progress on the first phase has been slower than expected and this 
extension is needed to complete the project. 
 
2)  How much have you encumbered? 
  $2,192,511   
 
3)  How much have you expended? 
$2,510,504   
 
4)  How long do you need the extension for? 
This extension is for one addition year until June 30, 2009   
 
5)  What has been accomplished so far?  
All phases of the wireless expansion have been completed.  Approximately half of the 
network switches have been replaced.  Nearly 80% of all the buildings have been 
surveyed and reviewed for wiring upgrades.   The first major phase of wiring 
upgrades is under way.   
 
6)  What needs to be done to finish the project?  
Implementation of the remaining network switches and the wiring upgrades in 
approximately 87 buildings. 
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